BUREAU OF RECLAMATION

ESTIMATE WORKSHEET

SHEET _1 _OF _1 _

FEATURE: PROJECT:
Klamath River Dams Removai Klamath River
Partial Removal Option Oregon
Copco No. 2 Dam & Powerplant Removal WOID: AFe52 |ESTIMATE LEVEL: Feasibility
Most Probable - Escalation NOT Incuded REGION: MP UNIT PRICE LEVEL: Jul-10
Life Cycle - 50 Year FILE: U22011 Projects\Klamath\002 Completed Sheets\MP MPL MPHO2 - Copco 2\No
Summ ary Escalation{Copco 2 Probable.xdsx]Life Cycte Summary
% % ? DESCRIPTION CODE QUANTITY UNIT UNIT PRICE AMOUNT
~Q b
Periodic Costs - Year 1 $216,040.00
Periodic Costs - Year 8 $119,410.50
Periodic Costs - Year 17 $110,660.00
Periodic Costs - Year 256 $60,063.30
Periodic Costs - Year 33 $57,956.80
Periodic Costs - Year 42 $30,211.50
Periodic Costs - Year 50 0.00
Annual Costs - Maintenance $967,383.00
(Assumes gov't service / construction contracts)
Subtotal 1 $1,561,725.10
Mobilization 5% +- $78,000.00
Subtotal 1 with Mobilization $1,639,725.10
Escalation to Notice to Proceed (NTP): from Unit Price Level (July, 2010) to NTP (July, 2020)
atI I per year for months.
Subtotal 2 = Subtotal 1 with Mobilization + Escalation to NTP $1,639,725.10
Design Contingencies | 10% +- $160,274.90
Subtotal 3 = Subtotal 2 + Design Contingencies $1,800,000.00§
Allowance for Procurement Strategies (APS) I 0% +-
Type of solicitation assumed is: Competive Request for Proposal
Subtotal 4 = Subtotal 3 + APS $1,800,000.00
CONTRACT COST $1,800,000.00
Construction Contingencies 20% +- $400,000.00
FIELD COST $2,200,000.00
Non-Contract Costs 30% +- $700,000.00
(Environmental Cultural / Mitigation ~ 7%,
Engineering Design ~ 5%, Maintenance Service Contract ~ 5%
Procurement ~ 2%, inspections ~ 10% '
and Closeout ~ 1%)
CONSTRUCTION COST $2,900,000.00
Note: intial estimate completed 4/17/11, revised non-contract costs 5/12/11, design contingencyt costs 6/9/11
Ref.: For appropriate use and terminology, see Reclamation Manual, Directives and Standards FAC; 09-01, 09-02 and 09-03.
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BUREAU OF RECLAMATION

ESTIMATE WORKSHEET

SHEET _1 _OF _1 _

FEATURE:

Klamath River Dams Removal

Partial Removal Option

Copco No. 2 Dam & Powerplant Removal
Most Probable High- Escalation NOT Incuded

Life Cycle - 50 Year

Escalation\{Copco 2 MPH - Probable.xisx]Life Cycle Summary

PROJECT:

Klamath River

Oregon
WOID: AFe52  |ESTIMATE LEVEL: Feasibility
REGION MP UNIT PRICE LEVEL Jul-10
FILE: 2011 Projectsiiamathi002 Completed Sheets\MP MPL MPH\02 - Copco 2o

Summary
s =
% § E DESCRIPTION CODE QUANTITY UNIT UNIT PRICE AMOUNT
a (<'() g
Periodic Costs - Year 1 $247,680.00
Periodic Costs - Year 5 $157,217.23
Periodic Costs - Year 10 $128,447.03
Periodic Costs - Year 13 $32,667.67
Periodic Costs - Year 15 $104,941.70
Periodic Costs - Year 20 $85,737.19
Periodic Costs - Year 25 $90,160.47
Periodic Costs - Year 30 $57,230.61
Periodic Costs - Year 35 $46,756.64
Periodic Costs - Year 38 $11,891.46
Periodic Costs - Year 40 $38,201.20
Periodic Costs - Year 45 $31,210.22
Periodic Costs - Year 50 0.00
Annual Costs - Maintenance $2,944,208.00
(Assumes gov't service / construction contracts)
Subtotal 1 $3,976,349.42
Mobilization 5% +/- $200,000.00
Subtotal 1 with Mobilization $4,176,349.42
Escalation to Notice to Proceed (NTP): from Unit Price Level (July, 2010) to NTP (July, 2020)
None Included:l per year for months.
Subtotal 2 = Subtotal 1 with Mobllization + Escalation to NTP $4,176,349.42
Design Contingencies 15% +- $627,594.58
Subtotal 3 = Subtotal 2 + Design Contingencles $4,803,944.00
Allowance for Procurement Strategies (APS) 2.0% +- $96,056.00
Type of solicitation assumed is: Selective Request for Proposal
Subtotal 4 = Subtotal 3 + APS $4,900,000.00H
CONTRACT COST $4,900,000.00
Construction Contingencies 25% +- $1,200,000.00
i FIELD COST $6,100,000.00
Non-Contract Costs 35% +- $2,100,000.00
(Environmental Cultural / Mitigation ~ 10%,
Engineering Design ~ 7%, Maintenance Service Contract ~ 5%
Procurement ~ 2%, Inspections ~ 10%
and Closeout ~ 1%)
[ CONSTRUCTION COST $8,200,000.00

Ref.. For appropriate use and terminology, see Reclamation

Manual, Directives and Standards FAC; 09-01, 09-02 and 09-03.
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BUREAU OF RECLAMATION ESTIMATE WORKSHEET SHEET _1_OF _1 _
FEATURE: PROJECT:
Klamath River Dams Removal Klamath River
Partial Removal Option Oregon
Copco No. 2 Dam & Powerplant Removal WOID: AF652 JESTIMATE LEVEL  Feasibility
Most Probable Low- Escalation NOT Incuded REGION MP UNIT PRICE LEVE Jul-10
Life Cycle - 50 Year FILE:  y:2011 Projectsiiamathi002 Completed Sheets\WiP MPL MPHI02 - Copco
Summ ary 2\No Escalation\[Copco 2 MPL - Probabte.xisx]Life Cycle Summary
z |
% § E DESCRIPTION CODE QUANTITY UNIT UNIT PRICE AMOUNT
o. (q_:) g
Periodic Costs - Year 1 $175,470.00
Periodic Costs - Year 17 $66,899.00
Periodic Costs - Year 25 $15,652.86
Periodic Costs - Year 33 $35,037.52
Periodic Costs - Year 50 0.00
(Assumes gov't service / construction contracts)
Annual Costs - Maintenance $630,902.00
Subtotal 1 $923,961.38
Mobilization 5% +- $46,000.00
Subtotal 1 with Mobilization $969,961.38]
Escalation to Notice to Proceed (NTP): from Unit Price Level (July, 2010) to NTP (July, 2020)
None included: per year for months.
Subtotal 2 = Subtotal 1 with Mobilization + Escalation to NTP $969,961.38
Design Contingencies 8% +H- $80,038.62
Subtotal 3 = Subtotal 2 + Design Contingencles $1,050,000.00]
Allowance for Procurement Strategies (APS) 0% +-
Type of solicitation assumed is: Full and open sealed bid competition
Subtotal 4 = Subtotal 3 + APS $1,050,000.00|
CONTRACT COST $1,050,000.00}
Construction Contingencies 18% +- $200,000.00I
FIELD COST $1,250,000.00
Non-Contract Costs 25% +- $400,000.00
(Environmental Cultural / Mitigation ~ 5%, Engineering
Design ~ 4%, Maintenance Service Contract ~ 4%
Procurement ~ 1%, Inspections ~ 10%
and Closeout ~ 1%)
CONSTRUCTION COST S1,650,000.00ﬁ

Ref.: For appropriate use and terminology, see Reclamation Manual, Directives and Standards FAC; 09-01, 09-02 and 09-03.

QUANTITIES , PRICES
BY CHECKED BY C? % CHECKED
Rick Benik Stephen Latham g Akins - Ca 17 L (//5'//

03/24/11

DATE PREPARED

PEER REVIEW / DATE
Tom Hepler P.E. 3/25/11

DATE PREPARED

PEEE%:EW / 7@}5

blis/i




